No.	名称		開始日			2019	/ 05									201	9 / 0	6								
10.	担当者	進捗率	終了日	1 2 3 4 5 6 7	7 8 9 10 11	1 <mark>12</mark> 1314151	61718 <mark>19</mark> 20	212223	2425 <mark>26</mark> 2	2728293	3031 1	2 3 4	5 6	7 8 9	10 11 1	213141	15 16 17	718192	20212	2 <mark>23</mark> 242	25262	728293	0 1 2	3 4	5 6	7 8 9 10
	要求・分析・分担		19-05-12			要求・分析・:	<b>⇔</b> ±9																			
1		0%	19-05-19			ga - 2001 - 1																				
	▶役割分担		19-05-12																		П					
2		0%	19-05-19																							
	▶要求仕様書の理解		19-05-12											П				Ш								
3		0%	19-05-19																							
	▶開発計画の立案		19-05-12											П				Ш								
4		0%	19-05-19																							
	設計書の作成		19-05-20				- 4											Ш								
5		0%	19-06-02				1 1	段計書の作成				7														
	▶開発設計書		19-05-20															Ш			$\dagger \dagger$					
6			19-06-02																							
	▶基本設計書		19-05-20															Ш			+			Ш		
7		0%	19-06-02																							
	▶詳細設計書		19-05-20																							
3			19-06-02																							
	プログラミング		19-06-03									1														
9			19-06-16										1グラミン													
	▶java		19-06-03															ш			++					
0			19-06-16																							
	テスト		19-06-17																							
1			19-06-30															テスト								
	▶単体テスト		19-06-17																							
2			19-06-30																							
	▶結合テスト		19-06-17									-									+					
3			19-06-30																							
	▶運用テスト		19-06-30							+++								H			+			H		
4																										
	納品準備		19-06-30							+++								H			H	,				
5			19-06-28																			納品準	師			
	▶HTMLの作成		19-07-21							+++								$\square$			+					
6	I*		19-06-28																			нтмь	の作成			
	▶テスト仕様書		19-07-21					$\square$		+++								Н			+	H				+
7		-	19-06-28																							
	トニフレジケー		19-07-21							+++								Ш			+					
18	▶テスト報告書		19-06-28																							
-		0%	19-07-21																							

この表のURL: https://www.minna-de-gantt.com/gantt/main/?cid=qLOjK0XAFX

## プロジェクト:soft2開発スケジュール

	シェクト . SUILZ 開発スプラュール				
No.	名称		開始日	2019 / 05 2019 / 06	
	担当者	進捗率	終了日	1 2 3 4 5 6 7 8 9 10 11 1213141516171819202122232425262728293031 1 2 3 4 5 6 7 8 9 10 11 1213141516171819202122232425262728293	0 1 2 3 4 5 <mark>6 7</mark> 8 9 10 11
19	▶開発実績		19-06-28	_	
15		0%	19-07-21		
20	▶プログラム		19-06-28		
20		0%	19-07-21		
21	▶マニュアル		19-06-28		
		0%	19-07-21		
22					
		0%			
23		00/			
_		0%			
24					
	± 0.101 1.11 1/1 1	0%			

この表のURL: https://www.minna-de-gantt.com/gantt/main/?cid=qLOjK0XAFX