2019/7/27

プロジェクト : soft2開発実績

20.			開始日																019 /															
担当者		進捗率	終了日	1	2	3 4	4	5	6	7	8	9	10	11	1 12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
要求・分析			19-07-10										要	求・	分析																			
	小池	0%	19-07-22																															
▶要求仕様書の理解2			19-07-10										小池																					
2	小池	0%	19-07-22										שויני																					
▶開発計画の立案3			19-07-14														小池																	
	小池	0%	19-07-22														טויני																	
システム設計			19-07-17																	= 2	ステノ	な設計												
	小池	0%	19-07-22																	1		- 112.01												
▶基本設計			19-07-17																	小池														
5	小池	0%	19-07-22																	777B														
▶詳細設計			19-07-17																	小池														
	小池	0%	19-07-22																	いいじ														
▶テスト設計			19-07-17																	والان وار														
	小池	0%	19-07-22																	小池														
プログラミング			19-07-21																					7	1グラ	= >,,	H							
3	小池	0%	19-07-26																					7	177	こノ、								
▶Javaプログラミング			19-07-21																					lov	aプロ	ガニ	= >,,	H						
)	小池	0%	19-07-25																					Jav	a / L	177	ニン							
▶ForestModelの実装			19-07-21																					di 2th										
0	小池	0%	19-07-25																					小池										
▶Exampleの実装			19-07-21																					.l. Nb										
1	小池	0%	19-07-25																					小池										
▶ForestViewの実装			19-07-21																					.l. 214										
2	小池	0%	19-07-25																					小池										
▶ForestControllerの実装			19-07-21																					.1. 2th										
3	小池	0%	19-07-25																					小池										
▶Nodeクラスの実装			19-07-21																					d. Nile										
4	小池	0%	19-07-25																					小池										
▶ビルド			19-07-24																								1.8	11 1%						
5	小池	0%	19-07-26																							,	2	ルド						
▶ build.xmlの作成	3,2		19-07-24																								1 5-1							
6	小池		19-07-26																								小池							
	リハ田	0 70	.5 5, 20																															

印刷

この表のURL: https://www.minna-de-gantt.com/gantt/main/?cid=X0EVCBcVcf

2019/7/27

プロジェクト: soft2開発実績

	コジェクト:soft2開発実績 名称		開始日															20	019 /	07														
No.			終了日	1	2	3	4	5	6	7	8	9	10	11	12	13	14				18	19	20	21	22	23	24	25	26	27	28	29	30	31
4-	▶makeファイルの作成		19-07-24																								小池							
17	小池	0%	19-07-26																								שייני							
	▶forest.appの作成		19-07-24																								.I. Yık							
18	小池	0%	19-07-26																								小池							
	テスト		19-07-22																							7 I								
19	小池	0%	19-07-31																						7.	スト								
	▶単体テスト		19-07-22																						Lat									
20	小池	0%	19-07-26																						小池									
	▶結合テスト		19-07-22																															
21	小池	0%	19-07-26																						小池									
	▶運用テスト		19-07-25																															
22	小池	0%	19-07-31																									小池						
	納品準備		19-07-24																								4.1	- 34 A						
23	小池	0%	19-07-31																								納	品準備	Ī					
	▶HTML文書作成	-	19-07-26																										4			n		
24	小池、古本、北野	0%	19-07-29																										H	「ML又	書作用	区		
	▶開発計画書		19-07-26																															
25	小池、古本、北野	0%	19-07-29																										小池、	古本	、北里	7		
	▶基本設計書		19-07-26																															
26	小池、古本、北野	0%	19-07-29																										小池、	古本	、北里	7		
	▶詳細設計書		19-07-26																															
27	小池、古本、北野	0%	19-07-29																										小池、	古本	、北里)		
	▶テスト仕様書		19-07-26																															
28	小池、古本、北野	0%	19-07-29																										小池、	古本	、北里	ř		
	▶テスト報告書		19-07-26																															
29	小池、古本、北野	0%	19-07-29																										小池、	古本	、北里	ř		
	▶開発実績		19-07-26																															
30	小池、古本、北野	0%	19-07-29																										小池、	古本	、北里	7		
	▶プログラム	-	19-07-26																															
31	小池、古本、北野		19-07-29																										小池、	古本	、北里	7		
	トマニュアル		19-07-26																															-
32	小池、古本、北野		19-07-29																										小池、	古本	、北里	7		
	小心、百本、北野	U 70	10-07-29																															

この表のURL: https://www.minna-de-gantt.com/gantt/main/?cid=X0EVCBcVcf

2019/7/27

プロジェクト : soft2開発実績

No	名称	開始日															20	19 / (07														
No.	担当者 進捗率	終了日	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
22	▶JavaDocの作成	19-07-24																								小池							
33	小池 0%	19-07-31																								346							
34	▶成果物をzip圧縮	19-07-27																											小池				
34	小池 0%	19-07-31																											J ., C				

この表のURL: https://www.minna-de-gantt.com/gantt/main/?cid=X0EVCBcVcf